


HUGH GLOSTER FIRST FLOOR

CONSTRUCTION ACTIVITIES

**Ongoing Activities:
Phase 1C**

- Overhead utility coordination



FINANCIALS

GMP : \$17,305,262

HUGH GLOSTER FIRST FLOOR

CONSTRUCTION ACTIVITIES

Ongoing Activities:

Phase 1C East

- Metal stud framing
- One side of drywall
- MEP in-wall rough-in
- HVAC and Fire sprinkler ceiling installation
- Curtainwall install
- Install of underground plumbing



FINANCIALS

GMP : \$17,305,262

HUGH GLOSTER FIRST FLOOR

CONSTRUCTION ACTIVITIES

Ongoing Activities:

Phase 1C Executive Vice Dean

- Metal stud framing
- MEP in-wall rough-in
- HVAC and Fire sprinkler ceiling installation
- Interior window and door frame installation



FINANCIALS

GMP : \$17,305,262